EBnet Future Circuit Implementation Schedule

1997 1998 1999 2000 2001
ID | Task Name start | Finish [J[J]A[S[OIN[D[J[F[M]AIM[I]I]A]S[OIN[D]I[FIM][AIM[I]I]AS]OIN[D]I[FIM[AIM][I]IJA]S[O[N]D][JI[FIM[AIM[I[I]A]S][O]N]D
1 GSFC-VFPA T3 Circuit 9/2/97 11/24/197 P—
2 Order Circuit 9/2/97 9/2/97 ® 92
3 Site Acceptance Test 11/24/97 11/24/97 &l 11/24
4 Need Date 11/30/97 11/30/97 4 11/30
5
6 GSFC-Tokyo ISDN Circuit 10/1/97 1/23/98 P——
7 Order Circuit 10/1/97 10/1/97 .
8 Site Acceptance Test 1/23/98 1/23/98 *
9 Need Date 1/30/98 1/30/98 .
10
11 | GSFC-VAFB T1 Circuit 11/3/97 | 4/23/98 P ——
12 Order Circuit 11/3/97 11/3/97 ¢ 11/3
13 Site Acceptance Test 4/23/98 4/23/98 & 423
14 | Need Date 4/30/98 4/30/98 & 4/30
15
16 | GSFC-EDC T3 Upgrade 1/2/98 4/23/98 P——
17 Order Circuit 1/2/98 1/2/98 * 12
18 Site Acceptance Test 4/23/98 4/23/98 & 423
19 | Need Date 4/30/98 4/30/98 & 4/30
20
21 |GSFC-WFF T1 Circuit 2298 | 7/23/98 P——
22 Order Circuit 2/2/98 2/2/98 * 22
23 Site Acceptance Test 7123/98 7/23/98 ¢ 7/23
24 |Need Date 7131/98 7/31/98 * 731
25
26 | GSFC-WFF T1 Circuit 6/1/98 | 12/23/98 P—
27 Order Circuit 6/1/98 6/1/98 ¢ 6/1
28 Site Acceptance Test 12/23/98 12/23/98 & 12/23
29 | Need Date 12/31/98 12/31/98 & 12/31




EBnet Future Circuit Implementation Schedule

1997 1998 1999 2000 2001
ID | Task Name start | Finish [J[J]A[S[OIN[D[J[F[M]AIM[I]I]A]S[OIN[D]I[FIM][AIM[I]I]AS]OIN[D]I[FIM[AIM][I]IJA]S[O[N]D][JI[FIM[AIM[I[I]A]S][O]N]D
30
31 |JPL-ASF T1 Circuit 6/1/98 | 12/23/98 P—
32 Order Circuit 6/1/98 6/1/98 ¢ 6/1
33 Site Acceptance Test 12/23/98 12/23/98 & 12/23
34 | Need Date 12/31/98 12/31/98 & 12/31
35
36 | EDC-NSIDC 2xT1 Circuit 6/1/98 | 12/23/98 P—
37 Order Circuit 6/1/98 6/1/98 ¢ 6/1
38 Site Acceptance Test 12/23/98 12/23/98 & 12/23
39 | Need Date 12/31/98 12/31/98 & 12/31
40
41 |NSIDC-JPL 1.152M Circuit 6/1/98 | 12/23/98 P—
42 Order Circuit 6/1/98 6/1/98 ¢ 6/1
43 Site Acceptance Test 12/23/98 12/23/98 & 12/23
A4 | Need Date 12/31/98 12/31/98 & 12/31
45
46 | GSFC-EDC OC3 Circuit 6/1/98 | 12/23/98 P—
A7 Order Circuit 6/1/98 6/1/98 ¢ 6/1
48 Site Acceptance Test 12/23/98 12/23/98 & 12/23
49 | Need Date 12/31/98 12/31/98 & 12/31
50
51 | EDC-NSIDC 2xT1 Circuit 6/1/99 12/23/99 P——
52 Order Circuit 6/1/99 6/1/99 ¢ 6/1
53 Site Acceptance Test 12/23/99 12/23/99 ¢ 12/23
54 | Need Date 12/31/99 12/31/99 & 12/31
55
56 | GSFC-EDC OC3 Circuit 6/1/99 12/23/99 P——
57 Order Circuit 6/1/99 6/1/99 ¢ 6/1
58 Site Acceptance Test 12/23/99 12/23/99

& 12/23




EBnet Future Circuit Implementation Schedule

1997 1998 1999 2000 2001
ID | Task Name start | Finish [J[J]A[S[OIN[D[J[F[M]AIM[I]I]A]S[OIN[D]I[FIM][AIM[I]I]AS]OIN[D]I[FIM[AIM][I]IJA]S[O[N]D][JI[FIM[AIM[I[I]A]S][O]N]D
59 | Need Date 12/31/99 | 12/31/99 * 1231
60
61 |GSFC-LARC T3 Circuit 6/1/99 | 12/23/99 P—
62 Order Circuit 6/1/99 6/1/99 ¢ 6/1
63 Site Acceptance Test 12/23/99 12/23/99 ¢ 12/23
64 | Need Date 12/31/99 12/31/99 & 12/31
65
66 |GSFC-Alaska T1 Circuit 12/1/99 | 5/23/00 P——
67 Order Circuit 12/1/99 12/1/99 ¢ 12/1
68 Site Acceptance Test 5/23/00 5/23/00 ¢ 5/23
69 | Need Date 5/31/00 5/31/00 * 531
70
71 | GSRC-Norway T1 Circuit 12/1/99 5/23/00 P——
72 Order Circuit 12/1/99 12/1/99 ¢ 12/1
73 Site Acceptance Test 5/23/00 5/23/00 ¢ 5/23
74 | Need Date 5/31/00 5/31/00 * 531
75
76 | GSFC-Alaska 52M Circuit 12/1/99 | 5/23/00 P——
77 Order Circuit 12/1/99 12/1/99 ¢ 12/1
78 Site Acceptance Test 5/23/00 5/23/00 ¢ 5/23
79 | Need Date 5/31/00 5/31/00 ¢ 5/31
80
81 | GSFC-Norway 52M Circuit 12/1/99 5/23/00 P——
82 Order Circuit 12/1/99 12/1/99 ¢ 12/1
83 Site Acceptance Test 5/23/00 5/23/00 ¢ 5/23
84 | Need Date 5/31/00 5/31/00 ¢ 5/31
85
86 | GSFC-LaRC OC3 Circuit 6/1/00 12/22/00 P——
87 Order Circuit 6/1/00 6/1/00

& 6/1
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1997 1998 1999 2000 2001
ID | Task Name start | Finish [J[J]A[S[OIN[D[J[F[M]AIM[I]I]A]S[OIN[D]I[FIM][AIM[I]I]AS]OIN[D]I[FIM[AIM][I]IJA]S[O[N]D][JI[FIM[AIM[I[I]A]S][O]N]D
88 Site Acceptance Test 12/22/00 12/22/00 * 12/22
89 | Need Date 12/29/00 | 12/29/00  12/29
90
91 |GSFC-EDC OC12 Circuit 6/1/00 | 12/22/00 P—
92 Order Circuit 6/1/00 6/1/00 ¢ 6/1
93 Site Acceptance Test 12/22/00 12/22/00 * 12/22
94 | Need Date 12/29/00 12/29/00 & 12/29
95
96 |EDC-NSIDC 2xT1 Circuit 6/1/00 | 12/22/00 P—
97 Order Circuit 6/1/00 6/1/00 ¢ 6/1
98 Site Acceptance Test 12/22/00 12/22/00 * 12/22
99 Need Date 12/29/00 12/29/00 & 12/29
100
101 | EDC-NSIDC T1 Circuit 6/1/01 12/24/01 ——
102 Order Circuit 6/1/01 6/1/01 ¢ 6/1
103 Site Acceptance Test 12/24/01 12/24/01 N
104 |Need Date 12/31/01 | 12/31/01




